

ANTICIPATED REMEDY CONSTRUCTION SCHEDULE



CONTRACTOR MOBILIZATION TO SITE
NOVEMBER 30, 2020

IMPLEMENTATION/CONSTRUCTION OF REMEDY PHASES 1-3

BALANCE OF REMEDY

TWO TO THREE MONTHS
AFTER IMPLEMENTATION

Submittal of Remedial Action
Closure Report to RIDEM

JULY 2020

OCTOBER 2020

JANUARY 2021

APRIL 2021

JULY 2021

OCTOBER 2021

2022

APRIL 2023

OCTOBER 29, 2020
Community Outreach Event

SEPTEMBER 14, 2021
Community Outreach Event

FALL 2022
PAWTUCKET No. 1 BUILDING DEMOLITION

